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Layout &Traffic Control 5d| 5d|20JUN13 | 26JUN13 1d|4s 'I‘_' Layout &Traffic Control
Install/Operational Message Board 1d| 1d|21JUN13 | 21JUN13 1d —-’E?_—' Install/Operational Message Board
EPSC Contral ie Silt fence/Demarcation 5d 5d| 27JUN13 03JUL13 3d Tt TTT -/ '[ _____ T W EPSC Control ie Silt fence/Demarcation
Concrete Trail Batch Notice 0 0] 20JUN13* 0[€ Concrete Trail Batch Notice -t ':',
Concrete Trial Batch 1d 1d| 27JUN13 27JUN13 13d LT/ T : =¥ Concrete Trial Batch
Road Closure Notice 0 0| 24JUN13 * 0 QRoad ClosureNotice ~ — 7~~~ ~————"— T~ ~~~"~"7"7° |
Road Closure Period 21d| 21d|08JUL13 28JUL13 0 : li.f,'.. | IA¥ Road Closure Period
Bridge Closed 0 0] 08JUL13* 0 | _L??Bridge Closed
Remowe Existing Bridge 3d| 3dfo0siuLi3 10JUL13 0 I L_:F7 Remove Existing Bridge
Remove Substructure 5d| 5d|08JUL13 13JUL13 0 [_:?7 Remove Substructure
Excavate Abut. 1 &2 for Pile Driving 5d| 5df08JUL13 13JUL13 0 #7 Excavate Abut. 1 &2 for Pile Driving
Drive Piles @ Abut #2 3d 3d| 09JUL13 11JUL13 0 Drive Piles @ Abut #2
Fine Grade @ Abut #2 4h 4h| 1JUL13 11JUL13 1d Fine Grade @ Abut #2
Drive Piles @ Abut #1 3d| 3d|12JUL13 15JUL13 0 ?7 Drive Piles @ Abut #1
Fine Grade @ Abut #1 4h 4h| 15JUL13 15JUL13 0 : g Fine Grade @ Abut #1
Set Abut #2 Precast 1d 1d| 12JUL13 12JUL13 1d S(?t Abut #2 Precast
Post Tension Abut #2 4h 4h| 12JUL13 12JUL13 1d : Post Tension Abut #2
Set Abut #2 Wingwalls & Grout 1d 1d| 13JUL13 13JUL13 1d | == Set Abut #2 Wingwalls & Grout
Fill Pile Cavities @ Abut #2 4h 4h| 13JUL13 13JUL13 1d L %q Fill Pile Cavities @ Abut #2
Backfill Abut #2 1d 1d| 15JUL13 15JUL13 1d - Backfill Abut #2
Type Il Stone @ Abut 2 1d[ 1df16JUL13 16JUL13 1d Ii—v Type lll Stone @ Abut 2
Road Approach @ Abut #2 1d| 1d|17JUL13 17JUL13 1d EV—V Road Approach @ Abut #2
Set Abut #1 Precast 1d 1d| 16JUL13 16JUL13 0 — Se:t Abut #1 Precast
Post Tension Abut #1 4h 4h| 16JUL13 16JUL13 0 Post Tension Abut #1
Set Abut #1 Wingwalls & Grout 1d 1d| 17JUL13 17JUL13 0 ) Set Abut #1 Wingwalls & Grout
Fill Pile Cavities @ Abut #1 4h 4h| 17JUL13 17JUL13 0 ‘Fill Pile Cavities @ Abut #1
Backfill Abut #1 4h 4h| 18JUL13 18JUL13 0 : Backfill Abut #1
Type Ill Stone @ Abut #1 4h 4h| 18JUL13 18JUL13 0 Type Il Stone @ Abut #1
Set NEXT Beams 1d 1d| 19JUL13 19JUL13 0 Set NEXT Beams
Road Approach @ Abut #1 1d| 1d|20JUL13 20JUL13 2d | ABp===-=% Road Approach @ Abut #1
Form Beam Flanges 1d4h| 1d4h| 19JUL13 20JUL13 2d Y ¥ Form Beam Flanges
Pour Deck Closure 1d 1d| 20JUL13 20JUL13 2d Pour Deck Closure
Form Abut #1 & #2 Back Walls 2d 2d] 19JUL13 22JUL13 0 —— =/ Form Abut #1 & #2 Back Walls
Pour Backwall Closure @ Abut #1 4h 4h| 20JUL13 20JUL13 1d 4’ Pour Backwall Closure @ Abut #1
Pour Backwall Closure @ Abut #2 4h 4h| 22JUL13 22JUL13 0 ] Pour Backwall Closure @ Abut #2
FG, Set Slabs & Closure Pour Abut #1 1d 1d| 23JUL13 23JUL13 1d F FG, Set Slabs & Closure Pour Abut #1
FG, Set Slab & Closure Pour Abut #2 1d 1d| 24JUL13 24JUL13 0 = FG, Set Slab & Closure Pour Abut #2
Spray Applied Membrane 1d 1d| 27JUL13 27JUL13 0 i‘-_‘.ﬂ Spray Applied Membrane
Bridge Rail 2d|  2d|253UL13 26JUL13 0 ——ﬁ Bridge Rail ~ |
Temporary Barrier 1d 1d| 27JUL13 27JUL13 0 gTemporarle?rrier
4hRemove/Cover Detour/Disable Message 4h 4h| 27JUL13 27JUL13 0 4hRemove/Cover Detour/Disable Message
Bridge Open 0 0 29JUL13 * 0 ’ T Bridge Open
Pave Base Approach 2d 2d] 25JUL13 26JUL13 1d L5 II_ ¥ Pawe Base Approach
Approach & Guardrail 2d| 2d|29JUL13 30JUL13 1d LIA_.ZV_' Approach & Guardrail
Cold Plan & Wearing Coarse 2d| 2d|30JUL13 31JUL13 1d ﬁ—v Cold Plan & Wearing Coarse
Bridge Expansion Joint 1d| 1d|01AUG13 |01AUG13 1d Iﬂ—v Bridge Expansion Joint
Signs & Line Stripping 1d 1d| 02AUG13 | 02AUG13 1d Signs & Line Stripping
Topsoil, Seed, Mulch & Matting 2d| 2d|05AUG13 | 06AUG13 2d S~/ Topsoil, Seed, Mulch &M
Final Clean-Up Demob. 4d 4d| 02AUG13 | 07AUG13 1d S——————=—="=—¥ Final Clean-Up Demob.
SFa_rt date 20JUN13 =3 Earlybar
Finish date 07AUG13 A Early start point
gilna c;j:tl;e igin UAgg V  Earlyfinish point
Page number A JA McDONALD, INC. B
BRIGHTON ER STP 034-3(25) Progress bar
Critical bar
e Symmary bar
© Primavera Systems, Inc. ° S_ta_rt mile_zstone poin_t
- <o Finish milestone point




